
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/25/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

9/20/2019

E. Knudson

9/30/2019

Todd Dellinger 9/20/19

CONC. CLASS 4000D FOR CONCRETE OVERLAY
BID ITEM #24

UNIT: C.Y.

    GROUP 3     

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #3; 8-21-19 = 1.00 C.Y.

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; 8-30-19 = 3.00 C.Y.

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; 9-4-19 = 0.50 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; 9-9-19 = 1.00 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; 9-10-19 = 2.00 C.Y. 

BRIDGE: 154N SEQUENCE PASS #3; 8-21-19 = 6 C.Y. + 5 C.Y. = 11.00 C.Y.

BRIDGE: 154N SEQUENCE PASS #3; 8-23-19 = 5 C.Y. x 4 = 20.00 C.Y. + 7 C.Y. + 6.5 C.Y. = 33.50 C.Y.

BRIDGE: 154N SEQUENCE PASS #6; 9-4-19 = 6.5 C.Y. + 4.5 C.Y. = 11.00 C.Y.

BRIDGE: 154N WEST SIDE APPROACH SLAB (LEFT LANE)/ SEQUENCE PASS #6; 9-6-19 = 5 C.Y. + 6 
C.Y. = 11.00 C.Y.

BRIDGE: 154N SEQUENCE PASS #6; 9-12-19 = 8 C.Y. + 0.5 C.Y. = 8.50 C.Y.

BRIDGE: 154N EAST SIDE APPROACH SLAB (LEFT LANE); 9-13-19 = 4.00 C.Y.

BRIDGE: 154N SEQUENCE PASS #4; 9-20-19 = 5 C.Y. + 5 C.Y. + 2 C.Y. = 12.00 C.Y.

1.00 + 3.00 + 0.50 + 1.00 + 2.00 + 11.00 + 33.50 + 11.00 + 11.00 + 8.50 + 4.00 + 12.00 = 98.50 C.Y.

Total = 98.50 C.Y.

SEE CONCRETE TICKETS FOR CLASS 4000D AND CLASS 4000M, POURED ON THE DATES LISTED ABOVE. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

024.01 ECP 313b RAM-0016.1 /1, 2



DOT Form IP 422-635ER EF
       Revised 4/2009

Concrete Class 4000D w/ 
air

Acceptance per Stnd. 
Spec. 6-02.3(5)

024.01 Other

Class M 328

ECP 328 RAM-0018.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0024 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

3 9/20/2019 C.Y. 98.50 668 EK 10/01/19 17
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